April 12, 2004

Project 184 Weekly Update
Website: www.project184.orqg

Our New Toll Free Project 184 information number is now working. The new number
is 1-(866)-776-5184 or 1-(866)-project184.

Summary of Environmental Planning and Compliance Activities
For Project 184
Week Ending April 9, 2004

L ake Aloha Dam Maintenance and Telemetry Station Proj ect

District staff and EN2 Resources prepared draft AlS information for District Board April
19 meeting to consider adopting Lake Aloha CEQA Mitigated Negative Declaration
(MND) and approve the project. EN2 Resources assisted the District with addressing
additional USFS comments on the Project Description and Biological Evaluation, and
preparing the final Initial Study, MND and Mitigation Monitoring and Reporting
Program for transmittal to permitting agencies following Board CEQA approvals.
District and EN2 Resources a so discussed and planned on preparing and submitting
USFS Special Use Permit and other agency permit applications following the April 19
Board meeting.

Mill to Bull Tunnel/Spillway 20

ENZ2 Resources completed addressing District and Owen Engineering comments on
Administrative Draft Initial Study and Proposed MND on Spillway 20 Reconstruction
Project. The revised documents were prepared for transmittal on April 12 for District
approval to file with the State Clearinghouse and release for a 30-day public and agency
review period. EN2 Resources coordinated with Owen Engineering regarding existing
Mill to Bull Tunnel permit and other agency (e.g., USFS) requirements for the selected
contractor, including afire plan, spill prevention and containment plan, best management
practices under the existing SWPPP, and blasting plan.

Relicensing Activities

The Digtrict and Forest Service participated in a March 31 meeting to discuss
District/USFS schedules and review processes for CIP engineering and construction
actions for 2004 and 2005. District management, Project Engineers and consultants, and
Forest Service management and representatives from the Placerville, Pacific, and Lake
Tahoe Basin Management Unit districts participated in the meeting, which included a
project-by-project review and discussion of contacts and procedures for planning and
Forest Service review of the projects.




Camp 2 Short-Cut Access Road

The USFS indicated that it has decided not to permit the District to rehabilitate and use
the Camp 2 Short-Cut Road on a seasonal basis as the District had requested, and that the
road will be permanently closed. The District will continue planning and consulting with
the USFS on required actions for stabilizing a surface slide and addressing vandalism of a
National Register of Historic Places-eligible rock wall on the primary Camp 2 access
road.

Project 184 Relicensing Support

The District and USFS have rescheduled a coordination meeting from March 15 to March
31 to discuss Relicensing Settlement Agreement, District Capital Improvement Program,
and Mill to Bull Tunnel Project completion activities and priorities.

SPI Plum Creek Staging Area SWPPP Maintenance

District Camp 5 staff replaced and improving SWPPP BMPs at the Plum Creek staging
area based on poor performance of the existing SWPPP BMPs during this past winter.
The improvements to the BMPsinclude installing larger diameter straw wattles,
reorienting the layout of the wattles, and re-grading and placement of 6-12 inch rock in
the main drainage area to reduce erosion and better contain sediment.

Mill Creek Diversion Modification Project (Bore Hole)

Didtrict staff met on March 10 to discuss the potential methods, feasibility and
environmental considerations of drilling the bore hole from Mill Creek downward to the
Mill to Bull Tunnel, versus the currently proposed drilling of the bore hole from the Mill
to Bull Tunnel upward to Mill Creek. Reconsideration of the construction methods is
partly in response to comments from R. Kanz of the SWRCB on the District’'s CEQA
Initial Study that the District should reconsider the Mill Creek downward drilling
method. District is evaluating its options.

2004 Project 184 Planned CIP Projects:

Hazel Creek Tunnel

Lake Aloha Telemetry/Dam Repairs

Spillway 20

Camp 2 Bridge and Slide

Silver Lake Spillway Automation

Echo Lake Outlet Valve Automation/Spillway Valve
Slide Repairs Flume 6& 7,

Specia Use Permit/ Road Work

New Cana SCADA Alarms

Install Weather Station

Replace Flume 52

Rebuild Spillway Chutes

Engineering For Flumes 31, 49-50 Concrete Flume
Engineering Echo Conduit and Tunnel Repairs
Replacement of Deer Fencing Besat one
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» Fence Camp 5

Ecological Resour ces Committee meeting planned for April 27th, 2004 M eeting
The next ERC meeting is scheduled for April 27, at0900. Final meeting minutes have
been circulated to all parties.

*Akin Power house Water Quality Monitoring

The final water quality monitoring events were performed on December 17 and 19
upstream and downstream of the Akin Powerhouse. The monitoring began in mid-
October and was performed an average of once per week to assess potential changesin
water quality during awide range of start- up and testing procedures for the powerhouse.
Results indicate that Akin Powerhouse operations had negligible effects on South Fork
American River water quality conditions during the monitoring periods.

SWPPP measures are in place and inspections are being performed as required.

*Power house Update:
EID is operating the powerhouse between 18 to 20mw. Currently we are operating both
units 24 hours a day, while we perform further efficiency testing.

*Canal

The flows in the canal are being regulated by A-12 requirements for minimum fish flows.
Fish life this month per the settlement agreement is 110cfs at A-12, beginning March 1%.
Current flows in canal are ranging between 135-145 cfs. The canal is being patrolled on a
daily basis and there have been no major problems found which would prevent the canal
to be filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable
and safe operation of the canal. Further automation of the Diversion Structure is planned
to control A-12 (Fish Release’s) and A-11 (cana flows).

EID is continually working on its automation to control the Diversion Structure at the
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow
requirements and place balance of water in the canal at A-11. Thiswill alow EID to
operate with much tighter flows, maximizing generation production. Mead & Hunt
continues to provide engineering support on the remaining tasks to be completed at
intake.

It was determined by Carlton Engineering that additional vertical drilling would need to
be done on the Canal Bench to measure water levels with in the bermon slide 6 & 7. This
will be accomplished using a small hand held unit. The additional drilling was completed
February 10 along with SWPPP.

EID isin the preliminary stages of beginning work on the Hazel Creek Tunnel. Access
road and site clearing is scheduled to begin February 9, 2004, with burning of brush
scheduled to be completed by March 31, 2004. This project is expected to be in progress
between February 9 though October 31, 2004, at which time EID expects to be
completed.



EID hasreceived all its project signs and will be installing these new EID signs
throughout our Project 184. Thelakeswill receive new signage this spring when the
snow melts. | ce war ning signs have been posted at L akesto warn fisherman of
changing lake levels.

Tributary flows:
Esmeralda and Ogilby are not being utilized in canal, as of this report; however if bypass
flows are above minimums EID will utilize the water as needed.

Echo L ake
The flashboards have been removed from the spillway and the facilities have been
winterized.

CaplesL ake
The flashboards have been removed from the spillway and the facilities have been

winterized. ICE warning sign have been posted at |akes, warning fisherman of changing
lake levels. EID plans to draw Caples Lake down as required to prevent early spill.
Planned releases for Caples creek this week are 18cfs due to increased runoff.

Slver Lake
.The Radial Gates were close on Saturday April 10" and the Lake is starting to fill.

Lake Aloha

Lake Alohais shut down for the winter, which is the normal operating pattern.

A visit to the Lake was made on Thursday April 8" at that time the Lake elevation was .
Staff 13.7ft. =1195 &f.

A trip was made to Pyramid Creek (A-40) on January 29, Staff Reading 1.72=12.9cfs.
A trip was made to Echo Lake the week of January 19™ but readings could not be taken
due to the amount of snow on the staff. Everything appears to be normal.

DWR Bulletin 120 statesthat it’'sa Dry Year not Below Normal.

Listed below arethe Projectsreadingsfor April 12, 2004
Taken from SCADA:

Staff Ac. Ft. Draft
Echo Lake 0 0 0
Echo Conduit 0 0 0
Echo Creek 1.96 40cfs.
Caples Lake 41.82 11201 12.1 cfs.
Silver Lake 14.79 4,912 7.5cfs.
Pyramid Creek 2.73 59.1cfs.




There is 145.0cfs. @ A-11 being released into the canal at Intake and 782cfs. flowing in
the South Fork of the American River at Intake.

A-17 Forebay Storage 3796.02= 272 AF
A-18 EID Irrigation Usage is .77 = 14cfs.

Mark Korkowski Steve Lindstrom
Co-Head Hydro Operations Water System Supervisor
530-647-5152 530-647-5169



